



Innosuisse – Schweizerische Agentur
für Innovationsförderung

INSTRUCTIONS:

Preliminary report

For a **preliminary report** to the go/no-go review, respond to questions 1 to 8. The preliminary report must be submitted at least **one month** before the planned go/no-go review is held. Your answers must contain objective and verifiable assertions about the progress of the project.

Milestone report

For a **milestone report** respond to all questions. A milestone report must be completed and sent to Innosuisse for approval **within 10 days** after the milestone has been reached or the go/no-go review has been held.

Milestone Report

Project no.: 42193.1 IP-ICT	Project start: April 1, 2020	Project duration: 24+3 months
Title: Wireless Intelligence Tracking System (PasWITS)		
Research partner(s): University of Zürich UZH		
Implementation partner(s): Livealytics		
Project duration so far (number of months): 15 (including the Corona extension of 3 months)		

1. Please describe briefly the status of the project in relation to the milestone plan (300 characters):		
The PasWITS project had progressed successfully, but was initially impacted by the Corona pandemic, since the planned for real-world experiments and on-site trials had not been possible due to the lockdown initially and later due to a highly reduced number of public or commercial events. Therefore, the systems-oriented, algorithmic, and theoretical tasks had been addressed initially at a much stronger focus, while only private in-house or very restricted measurements had been performed to act as input data for the development work performed. The 3 months extension of year 1 and the project as a whole as confirmed by Innosuisse helps to adapt accordingly.		
2. Is the project going as planned? If it is not, please provide an explanation and a revised planning:	☒ Yes	☐ No
3. Have the technical or commercial objectives changed? If they have, why and how?	☐ Yes	☒ No
4. Are there problems with the cooperation between the project partners? If there are, what are they and how can they be resolved?	☐ Yes	☒ No
5. Have new risks been identified which could affect the way in which the project is run in future? If they have, what are they and how can they be restricted?	☒ Yes	☐ No
The risks identified are due to the Corona pandemic, which especially in Year 1 minimized the options to collect and analyze real-world data. These are in the process of being mitigated by adapting scenarios and including further alternative, though, smaller use cases. For Year 2 a consolidation of these risks is clearly foreseen, since the new use cases provide a promising basis of valuable data sets to become available in full.		
6. Have the services (including cash contributions) listed in the funding application by the project partners been provided yet? If they have not, please give details:	☒ Yes	☐ No
Note that according to the plan no cash contributions had been agreed upon, thus, in essence there have been NO contributions to answer this question correctly, but that states the correct course of the action.		
7. <i>For preliminary report only:</i> Would you like an Innosuisse expert to attend the go/no-go review? If you would, please explain why:	☐ Yes	☒ No
8. <i>For preliminary report only:</i> Proposed date(s) for the go/no-go review: It is left at the discretion of Innosuisse to decide, depending on the material provided, if (a) they		

want a go/no-go review or (b) they want to sent an Innosuisse expert to that to be determined date.

For a preliminary report to the go/no-go review, do not respond to the following questions. Complete the report after the go/no-go review has been held and send it to Innosuisse for approval within 10 days after the review.

9. Have the milestone targets been met? Please give a summary of which milestone targets have been met and which have been met only in part or not at all:	☐ Yes	☐ No
10. Have the ownership relationships changed? Have partners left or joined the project? If they have, why, how and which?	☐ Yes	☐ No
11. Have inventions or patent applications been made? If they have, which?	☐ Yes	☐ No
12. Are all the project partners in favor of the project continuing without reservations? If they are not, why not?	☐ Yes	☐ No
13. Is it necessary or useful to make changes to the project? If it is, please indicate the planned changes:	☐ Yes	☐ No

The report must be signed by all parties involved (or confirmed by e-mail by all parties):

<mailto:innoprojects@innosuisse.ch>

Research partner (MRP): University of Zürich
 UZH
 Prof. Dr. Burkhard
 Name: Stiller
 Place, date: Zürich, July 22, 2021
 Signature: 

Implementation partner (MIP): Livealitics
 Name: Simon Tuck
 Place, date: Zürich, July 22, 2021
 Signature: 