



**Innosuisse – Schweizerische Agentur
für Innovationsförderung**

Please note:

- A milestone report must be completed and sent to Innosuisse for approval ten days at the latest after the milestone has been reached.
- The project manager is responsible for submitting the report, which must be confirmed by the implementation partner either with a signature or by e-mail.

Milestone Report

Project no.: 26996.1 PFES-ED	Project start: 1.1.2018	Project duration: 24 months
Title: Blockchains for Coldchains (BC4CC)		
Recipient (main research partner): University of Zürich		
Implementation partner: modum.io		
Status of the project after the number of months: 26 months (incl. the 2 months extension)		

1. Please describe briefly the status of the project in relation to the milestone plan (300 characters): The milestones defined for project year 1 have been reached, since the scenario and requirements have been defined following the analysis performed (WP2). The design of the BC framework is based on the analysis performed (WP3), while the guidelines for an open BC API have been completed (WP4). The first year management report was completed (WP1) and the integration work started according to plan (WP5).		
2. Is the project going as planned? If it is not, please give an explanation and a revised plan:	☒ Yes	☐ No
3. Have the technical or commercial objectives changed? If they have, why and how?	☐ Yes	☒ No
4. Have new risks been identified which could affect the way in which the project is run in future? If they have, what are they and how can they be restricted?	☐ Yes	☒ No
5. Have the ownership relationships changed? Have partners left or joined the project? If they have, why, how and which?	☐ Yes	☒ No
6. Have inventions or patent applications been made? If they have, which?	☐ Yes	☒ No
7. Are there problems with the cooperation? If there are, what are they and how can they be resolved?	☐ Yes	☒ No
8. Have the services (including cash contributions) listed in the funding application by the project partners been provided yet? If they have not, please give details:	☒ Yes	☐ No
9. Have the milestone targets been met? Please give a summary of which milestone targets have been met and which have been met only in part or not at all:	☒ Yes	☐ No
10. Are all the project partners in favour of the project continuing without reservations? If they are not, why not? [Does not apply since the project had come to a successful conclusion.]	☐ Yes	☐ No
11. Is it necessary or useful to make changes to the project? If it is, please indicate the planned changes:	☐ Yes	☒ No

Place and date

Zürich, February 24, 2020

Place and date

Signature of recipient (or confirmation by e-mail innoprojects@innosuisse.ch)

Signature of implementation partner (or confirmation by e-mail innoprojects@innosuisse.ch)

Zürich, February 24, 2020