

Subject: Re: 42193.1 IP-ICT - PasWITS Project - COVID-19 Extension Request
From: Burkhard Stiller <stiller@ifi.uzh.ch>
Date: 30.06.2020, 13.42
To: ict@innosuisse.ch, innoprojects@innosuisse.ch
CC: Burkhard Stiller <stiller@ifi.uzh.ch>, Simon Tuck <simon.tuck@livealitics.com>, Thomas Bocek <thomas.bocek@axelra.com>

Dear Dannie,
thanks for your response, which is now responded from my side with Simon Tuck and Thomas Bocek in copy. But please note that Axelra is a subcontractor to Livealitics, who have agreed on this approach.
Regards Burkhard

On 30.06.2020 09.51, ict@innosuisse.ch wrote:

Dear Burkhard Stiller

In principle, I have granted the 3 month extension as requested, however we are still missing the confirmations from the MIP and IP as they are not in copy in your submission. To keep this simple, just let us know by replying to this email and adding the other partners in copy, confirming their agreement.

Does the 3 month extension mean that all your outstanding milestones will also be delayed accordingly?

Best wishes,

Dannie Jost

Dr Dannie Jost Scientific Officer

Innosuisse – Swiss Innovation Agency Project and Programme Funding Division

Einsteinstrasse 2, CH-3003 Bern

Phone +41 58 467 17 55

ict@innosuisse.ch www.innosuisse.ch

-----Original Message----- From: Burkhard Stiller
<stiller@ifi.uzh.ch> Sent: Tuesday, June 30, 2020 9:20 AM To:
_Innosuisse-Innoprojects <innoprojects@innosuisse.ch> Cc: Burkhard
Stiller <stiller@ifi.uzh.ch> Subject: 42193.1 IP-ICT - PasWITS
Project - COVID-19 Extension Request

Dear Sirs,

please find attached the request to extend the PasWITS project (42193.1 IP-ICT) in terms of a "Project extension without budget implications" due to the Corona pandemic situation.

As reasoned within the PDF the lack of open space and access to people's movement due to the shutdown resulted so far only in very limited in-door measurement results, which do look very different to outdoor measurements. Thus, due to the slow opening of the public space now and more movements of more people happens and these measurements can be performed now within WP2. However, this will lead to a delay in the design of appropriate mechanisms as within WP3, since such measurements will take some additional time now.

Since PasWITS does not ask for additional funds, only Part A of the PDF attached had been filled in. All other fields and annexes of this form remained unchanged and empty.

We would be happy to receive from Innosuisse a short note on the

reception of this mail in terms of a pure communication
acknowledgement. Merci.

Thank you for handling this request, Burkhard Stiller

Prof. Dr. Burkhard Stiller, CSG@IfI. University of Zurich, Switzerland